

Project Title	Project Description	Construction Complete
Anderson Road Cycleway	Options for future layout of Anderson Road including cycleway, shared paths, parking.	TBC
Aubrey Road cycle lane project Stage 2	Aubrey Road cycle lane project Stage 2	3/11/2018
Aubrey Road Cycle lane Anderson-Gunn Rd	Options assessment to upgrade and seal the cycle path. Justified on a cost benefit basis. Including suggestions for staged approach to sealing i.e. over 3 years.	1/07/2019
Capel Ave Footpath & Drainage Upgrade	2m width footpath, K&C 1 m moving strip and road edge tidy up in front of tennis courts.	19/12/2018
Cardrona Valley Road Safety Review	Cardrona Valley Rd is a major link between Queenstown and Wanaka but is still a local collector road. Ensure road meets its upgraded hierarchy status	TBC
Alison Ave Gunn Road Corner Review	Alison Ave/Gunn Road corner review	TBC
Gladstone Rd widening	Gladstone Road widening edge break due to heavies	TBC
Kane Road Widening Pavement Construction	Kane Rd Widening	1/05/2018
Brownston Street sump grate assessment	Raise sump grate height	20/02/2019
Wanaka signs budget allocation	Wanaka signs budget allocation	NA
Wilkin Road	Wilkin Rd, New Footpath school route	TBC
Nook Road Intersection	Realigning of the intersection to ensure vehicles slow down turning into and out of Nook Rd.	1/02/2019
Dungarvon Street Pedestrian Upgrade	Dungarvon Street crossing point pedestrian access (Opus to review movements)	31/01/2019
Golf Course Road Pedestrian Upgrade	Golf Course Road Footpath/Crossing retirement village	15/02/2019
Moraine Place Footpath & K&C	2m width footpath, K&C 1 m moving strip	31/02/19
	Bernard road footpath	
	Hedditch Street footpath	